


5/14/04 
 
 

1.1 

Chapter 1 
 
 

INTRODUCTION 
 
 

 
The Capital Scheduled Maintenance program (CSM) was conceived in committee in 
late 1997 and approved by Leadership 1998 as part of the development of MDOT’s 
Strategic Investment Plan for Trunkline Bridges.  A portion of the overall budget within 
the Bridge Preservation template was set aside to establish resources for preserving 
bridges in their current condition state for a longer period of time.  The CSM program is 
new to the Bridge Preservation template and this document is intended to give guidance 
for use of these resources. 
 
Typical CSM work activities include: 
    

  Superstructure Washing 
  Vegetation Control 
  Drainage System Cleaning / Repair 
  Spot Painting 
  Joint Repair / Replacement 
  Concrete Coating / Sealing 
  Minor Concrete Patching and Repair 
  Concrete Crack Sealing 
  Approach Pavement Relief Joints 
  Slope Paving Repair 

 
The bridge CSM program is administered by the Bridge Operations Unit of the 
Construction and Technology Support Area.  Questions or comments may be directed 
to: 
 

Linda M. Reed, P.E. 
Bridge Scoping Engineer 

517-322-5622 
e-mail: reedl@michigan.gov
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Chapter 2 
  

 
SCOPING GUIDELINES FOR CSM WORK 

 
              
 
A. INITIAL PROJECT SELECTION 
 
From the Strategic Investment Plan for Trunkline Bridges: “Scheduled maintenance 
activities maintain the existing serviceability, and reduce deterioration rates on bridges”.  
CSM work activities sustain the current bridge condition longer, whether the current 
condition is good or poor.  Use the following general concepts when setting up projects 
for CSM work: 
 

• The anticipated work should have little or no impact to traffic and 
have very little traffic control costs. 

 
• The work should be of short duration, typically completed within 

one working day. 
 

• The work should be focused on activities that if left unattended will 
cause deterioration of the structure leading to more expensive 
repairs. 

 
• Priority should be given to corridors where the same small task can 

be performed on many bridges. 
 
From the definition above, starting with “worst bridges first” will not work.  The intended 
outcome from this program is to delay structural deterioration as long as possible, and 
to accomplish this, certain work activities must be performed on the bridge system.   
 
Therefore, the first step in the process is to identify bridges that are good candidates for 
CSM work activities and are fairly close together so they can be grouped as one project.  
From these groups, evaluate the most appropriate work activities by reviewing the 
inspection comments on the NBI Inspection Reports. 
 
There are two ways to bundle projects for these work activities:  set up a project to do 
one work activity on a group of bridges, or take a group of bridges and do all of the work 
activities that are necessary to that group.  The Region Bridge Engineer may package 
the contract as it best suits their bridge network.   
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B. TYPICAL CSM WORK ACTIVITIES 
          

◊ Superstructure Washing 
◊ Vegetation Control 
◊ Drainage System Cleaning / Repair 
◊ Spot Painting 
◊ Joint Repair / Replacement 
◊ Concrete Coating / Sealing 
◊ Minor Concrete Patching and Repair 
◊ Concrete Crack Sealing 
◊ Approach Pavement Relief Joints 
◊ Slope Protection Repair 

 
Each individual work activity is defined in the following chapters, along with a brief 
description of how to scope it, special provisions to use, and appropriate pay items. 
 
Please note: The first two activities listed (superstructure washing and vegetation 
control) are not currently eligible for federal funding and thus cannot be contracted out 
at this time. 
 
C. SCOPING SITE VISIT 
 
After the bridges have been identified as potential candidates for a CSM project, each 
bridge must be visited to confirm the appropriateness of the proposed work activity and 
to determine the estimated quantity of each pay item at that structure.  This data is 
entered into the electronic version of the CSM Bridge Project Cost Estimate Worksheet, 
explained below and in Chapter 14. 
 
D. ESTIMATING 
 
Chapter 14 contains a copy of the CSM Bridge Project Cost Estimate worksheet, with 
unit prices of all of the work activities and applicable pay items.  Some work activities 
will require the combining of several pay items, such as when making slope paving 
repairs where structure embankment may be necessary to fill the voids prior to placing 
new slope paving and headers.  
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On the worksheet, fill in the bridge number, the location, and quantities for the selected 
work activities or pay items, and the estimated project cost for that bridge will be 
calculated. The Excel file for this estimating workbook includes 30 Bridge Estimate 
Sheets and a Project Summary.  For multiple bridge entries, the information on the 
Estimate Sheets will be transferred to the Project Summary and totaled. 
 
E. SCOPING PACKAGE SUBMITTAL (to Bridge Operations Unit of C&T) 
 
The following scoping documents are to be turned in to the Bridge Operations Unit of 
C&T for Project Programming: 
 1. Program Revision Request 
 2. Project Concept Statement (MPINS) 
 3. CSM Bridge Project Cost Estimate 
 4. Current Inspection Report (BIR or CIR) 
 5. Photographs of the Bridge (note: photographs are needed only if 

 project is being designed by the Bridge Design Unit in Lansing) 
 
In a cover memo, list the bridges that are to be packaged together for each CSM 
project. 
 
Note - Until MPINS is set up with a cost estimate form specifically for CSM projects, 
input only the total cost per structure on the Project Concept Statement under “bridge 
cost”, work item “miscellaneous”, unit cost “other”. 
 
F. OEC MEETING 
 
An Omissions / Errors, and Check meeting must be held for all bridge CSM projects.  
This meeting is usually arranged by the Project Manager and held in the TSC or Region 
office.  The Bridge Quality Assurance Engineer from Lansing Design must be in 
attendance.  Prior to the OEC meeting, the proposal package must be sent to the 
following, (at minimum) for review: 
   
 Bridge Quality Assurance Engineer – Design (currently Jennifer Transue) 
 Bridge Scoping Engineer – C&T   (currently Linda Reed) 
 Bridge Construction Engineer – C&T  (currently Eric Burns) 
 Lansing Traffic and Safety 
  



9/27/05 
 
 

2.4 

 
G. DESIGN PACKAGE SUBMITTAL (to Specs and Estimates in Design) 
 
For CSM projects designed in the Region, the following documents must be turned in to 
the Specifications and Estimates section of Design to advertise the project for bid 
letting: 
 
 1. Advertising data sheet 
 2. Submission of Proposal Package checklist 
 3. Project Certification Acceptance form (Road CPM version) 
 4. Utility Company listing 
 5. Utility Relocation Status Report 
 6. TRNSPORT - both bid based and cost summary by proposal 
 7. Title Sheet 
 8. Plan Notes 
 9. Log of Project 
 10. Progress Clause 
 11. Log Job details 
 12. Maintaining Traffic Special Provision 
 13. Special Provisions and Supplemental Specifications 
 14. Notice to Bidders 
 15. Permits (if applicable) 
 16. Railroad Special Provisions, Permits, Notice to Bidders (if applicable) 
 
Packaging the above documents can be challenging the first few times.  Since the 
process is the same as for Road projects, the Region/TSC Road Design unit can be a 
valuable resource if assistance is needed.  
 
Project Certification Acceptance form (item #3 above) - The Certification & 
Acceptance – Type 2 form (CA form) may be used for Bridge CSM projects.  This is a 
condensed version of the standard (Type 1) CA form, and is available on the MDOT 
Interchange or from MDOT Forms (#253).  The CA form is a PDF document which 
requires Adobe Acrobat Reader.  A copy of the CA form can be found in Appendix A of 
this manual, but it is recommended that the most current version be downloaded for 
each project.  The address on the MDOT Interchange is: 

 
http://mdotwas1.mdot.state.mi.us/public/webforms/public/0253.pdf 
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H. RAILROAD GRADE SEPARATIONS     
 
Any work that has the potential to affect the safety of railroad operations and/or the 
clearance envelope requires coordination with the railroad through the Governmental & 
Railroad Coordination unit of the Design Support Area.  The lead time needed to 
complete railroad coordination activities typically takes several months, so early 
notification is essential.  All projects involving railroad coordination also need to 
establish a dollar amount for “Railroad Inspection and Flagging”.  It is recommended 
that this be set at $600 per day times the number of days the contractor will be working.  
Since the CSM program is intended to produce projects that will be uncomplicated and 
of short duration, projects requiring railroad coordination may want to be avoided. 
 
The following work activities would not impact the railroad and thus would not likely 
require railroad coordination: 
 

1. Approach pavement relief joints 
2. Concrete sealing only on the bridge deck or inside (roadside) faces 
 of bridge barrier railing. 
3. Any work activity that is more than 50' away from the nearest 
 railroad track, as long as there is no possibility of workers crossing 
 the track or equipment within 50' of the track, and if the construction 
 activity would not adversely affect the railroad. 

 
If in doubt, contact Steve Rapp in the Governmental & Railroad Coordination unit of the 
Design Support Area. 
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Chapter 3 
 
 

SUPERSTRUCTURE WASHING 
 
 

 
 This work activity cannot be contracted out at this time.  Expect to do this work with 

state forces. 
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Chapter 4 
 
 

VEGETATION CONTROL 
 

   
 
This work activity cannot be contracted out at this time.  Expect to do this work with 
state forces. 
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Chapter 5 
 
 

DRAINAGE SYSTEM CLEANING / REPAIR 
 
 
 
CLEANING - Drainage system flushing is not to be contracted out at this time due to 
environmental concerns by the DEQ. 
 
REPAIR - The purpose of this work activity is to ensure that all aspects of drain systems 
on a bridge are operational and performing as designed or as modified.   
 
Inspect each drain casting, supporting deck structure, downspout, and collection box (if 
applicable) from both the surface and the underside.  If the deck structure around the 
casting is delaminated on the surface or on the underside, estimate the area of hand 
chipping and patching required to provide better support for the drain casting and the 
downspout (see also Chapter 9 of this manual).  Determine the need for deck drain 
extensions, downspout replacement, and end header box systems. 
 
For CSM projects involving drain casting replacement, or any complex drainage system 
repair, it is highly recommended that a bridge design unit in Lansing be contacted for 
assistance.  The design engineer will determine the proper number, size, and layout of 
epoxy coated steel reinforcement and adhesive anchored horizontal bars. Replacement 
of the drain casting systems are estimated by calculating the following quantities: 
 
 1.  Number of castings to be removed, to be paid for as Structures, 

Rehabilitation, Remove Portions.  A note should be placed on the plans 
that sawcutting and removal of concrete adjacent to the drain casting 
(limits to be called out in the plan details) are included in the pay item 
Structures, Rehabilitation, Remove Portions.  This item will be bid lump 
sum but estimated as “each”. 

 
 2.  Amount of deep chipping necessary for removal of delaminated 

concrete beyond that necessary for drain casting removal, to be paid for 
as Hand Chipping, Deep. 

 
 3.  Number of new castings required, to be paid for as Drain Casting, Type 

___ or Drain Casting Assembly, Type ___.  The cost of furnishing and 
installing the downspout and lower bracket (if necessary) is included in the 
pay item Drain Casting Assembly, Type ___.  

 
 4.  Amount of concrete and steel reinforcement necessary to form around 

the new casting, to be paid for as Patching Concrete, C-L; Patch Forming; 
Reinforcement, Steel, Epoxy Coated; and Adhesive Anchoring of 
Horizontal Bars, ___ inch. 

 
See English Special Detail B-101-C “Drain Casting Assembly Details”, and Sections 712 
and 717 of the MDOT Standard Specifications for Construction. 
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Descriptions for pay items associated with this type of work can be found in the 
Standard Specifications for Construction.  Some of those items are listed below: 
 

• Structures, Rehabilitation, Remove Portions  [Lump Sum] 
• Drain Casting, Type 1     [Each] 
• Drain Casting, Type 2     [Each] 
• Drain Casting Assembly, Type 1    [Each] 
• Drain Casting Assembly, Type 2    [Each] 
• Deck Drain Extension     [Each] 
• Downspout Replacement     [Each] 
• Hand Chipping, Deep     [Square Yard] 
• Patch, Forming      [Square Foot] 
• Reinforcement, Steel, Epoxy Coated   [Pounds] 
• Adhesive Anchoring of Horizontal Bar,        inch  [Each] 
• Patching Concrete, C-L     [Cubic Yard] 

 
 
See also the following Special Provisions, to be used as appropriate: 
 
A. PVC DOWNSPOUT 
  

The Spec book and Standard Plan B-101-C is set up for downspout replacement 
with polyethylene pipe.  To call for a PVC downspout, use the attached special 
provision and the miscellaneous pay item code for PVC Downspout instead of 
the standard pay item for Downspout Replacement. 

 
 Pay Item: PVC Downspout     [Each] 
 
  

B. PE END HEADER BOX SYSTEM 
 

 The bridge drainage system may include a drainage trough or end header box 
system to collect runoff from the deck drain or scupper and connect it to a funnel 
linked to an outlet pipe or downspout.  Use the following special provision if this 
end header box system is in need of replacement. 

 
 Pay Item: PE End Header Box System   [Each]  



MICHIGAN 
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

PVC DOWNSPOUT

GR:TELLIER 1 of 1 C&T:APPR:EMB:GJB:12-18-01

a. Description. This work shall consist of furnishing and installing a rigid Polyvinyl Chloride (PVC)
Downspout from the funnel to the existing ground level including the funnel.  A PVC deflection system
shall be included at the outlet of the drainage system connected to the downspout to deflect water
away from the existing slopes and cars in the parking lot.  The removal and disposal of the existing
cast downspouts from the funnel to the in ground connection, as well as abandoning the existing
connection into the sewer system, shall be included in this pay item.  This work shall include all fittings
and anchoring materials.  This work shall also include the clean out and disposal of all material in
each drainage system.

b. Materials. The pipe and fittings shall conform to the requirements of ASTM D-2665, Schedule
40.
 

All plastic pipe and fittings used throughout the project shall be of the same brand name (same
manufacturer). 

Solvents and glues shall be recommended by the manufacturer as compatible with the pipe and
fittings supplied.

All anchor bolts/connectors shall be galvanized according to AASHTO 232 and the epoxy system
shall be from the MDOT approved products list.  The existing anchors shall be removed and the
concrete shall be patched according to other Special Provisions in this contract.  The design of the
anchor bolts shall be equal or greater than that shown on the existing drawings.  Design calculations
shall be submitted with the shop drawings before installation.

c. Construction. Installation shall be in accordance with section 717 of the Standard
Specifications.  The pipe and fittings shall be joined in the manner as recommended by the
manufacturer. 
 
      d.  Measurement and Payment. The completed work as measured for PVC Downspout will be
paid for at the contract unit price for the following contract item (pay item):
       

Contract Item (Pay Item) Pay Unit

PVC Downspout . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Each

The item PVC Downspout  shall be payment in full for furnishing all labor, equipment, and
materials necessary to complete the installation of the downspout as detailed, including fittings,
anchor bolts, straps, deflection system and miscellaneous hardware.  PVC Downspout also includes
payment in full for removing and disposing of existing cast downspouts, abandoning the existing
connection into the sewer system, and cleanout and disposal of all material in each drainage system.
Shop drawings shall be submitted and approved by the Project Engineer prior to installation.



MICHIGAN 
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISION
FOR

PE END HEADER BOX SYSTEM

GR:TELLIER 1 of 1 C&T:APPR:EMB:GJB:06-06-02

a. Description. This work shall consist of furnishing and installing a rigid Polyethylene (PE) End
Header Box System.  The removal and disposal of the existing cast End Header Box Systems from
the existing bridge scupper pipe to the existing funnel as part of the downspout shall be included
in this pay item.  This work shall include all fittings and anchoring materials.  This work shall also
include the clean out and disposal of all material in each drainage system.

b. Materials. The pipe and fittings shall conform to the requirements of ASTM D 3350,
Schedule 40.
 

All plastic pipe and fittings used throughout the project shall be of the same brand name (same
manufacturer). 

Solvents and glues shall be recommended by the manufacturer as compatible with the pipe and
fittings supplied.

All anchor bolts/connectors shall be galvanized according to AASHTO 232 and the epoxy
system shall be from the MDOT approved products list.  The existing anchors shall be removed and
the concrete shall be patched according to other Special Provisions in this contract.  The design
of the anchor bolts shall be equal or greater than that shown on the existing drawings.  Design
calculations shall be submitted with the shop drawings before installation.

c. Construction. Installation shall be in accordance with section 717 of the Standard
Specifications for Construction.  The pipe and fittings shall be joined in the manner as
recommended by the manufacturer. 
 
      d. Measurement and Payment. The completed work as measured for PE End Header Box
System will be paid for at the contract unit price for the following contract item (pay item):

       Contract Item (Pay Item) Pay Unit

     PE End Header Box System . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Each

The item PE End Header Box System shall be payment in full for furnishing all labor,
equipment, and materials necessary to complete the installation of the PE End Header Box
System as described, including fittings, anchor bolts, straps, and miscellaneous hardware.  PE
End Header Box System also includes payment in full for removing and disposing of existing cast
end header box systems, and cleanout and disposal of all material in each drainage system.  Shop
drawings shall be submitted and approved by the Project Engineer prior to installation.
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Chapter 6 
 
 

SPOT PAINTING 
 

 
 
The purpose of this work activity is to repair small localized areas of paint failure to 
prevent further decline of the paint system and corrosion of the steel.  Spot painting is 
appropriate when there are isolated areas of paint failure (less than 5% of the painted 
area). 
 
Spot painting should only be performed on structures with existing zinc based coatings.  
Do not spot paint bridges with lead based paint systems. 
 
See the following Special Provision: 
 
 SPOT PAINT EXISTING STEEL STRUCTURES 
  

This special provision differs from the special provision for Partial Painting 
Existing Steel Structures only in that negative pressure within the containment is 
not required. 
 
The Site Identification numbers for all bridges scheduled for painting must be 
placed on the project title sheet.  These numbers can be obtained from the 
Bridge Management Section of C&T.  See the Bridge Design Manual, sections 
8.02.F and 12.07.08 for more information. 

 
To determine a lump sum cost estimate for this work, measure the areas of the 
bridge to be spot painted and enter that value on the CSM cost estimate 
worksheet.  On this worksheet, the unit cost per area includes cleaning and 
coating of the structural steel to be painted. 

 
To determine a cost estimate for design, apply 80% of this lump sum value to 
cleaning and 20% to coating. 

 
Since the contractor will be bidding this item as lump sum, the designer must 
include an informational quantity for the areas to be spot painted in the plans 
or proposal.  This quantity, in square feet, will essentially be the same as that 
used for estimating purposes. 

 
 Pay Items: Steel Structure, Cleaning, Spot, Type 4 (Str. #)  [Lump Sum] 
   Steel Structure, Coating, Spot, Type 4 (Str. #)   [Lump Sum] 



 MICHIGAN 
 DEPARTMENT OF TRANSPORTATION 
 
 SPECIAL PROVISION 
 FOR 

SPOT CLEANING AND COATING EXISTING STEEL STRUCTURES 
 COATED WITH TYPE 1, 1S, 3, 4, OR 4S SYSTEMS 

 
C&T:BDB 1 of 2 C&T:APPR:EMB:SJC:11-20-02 
  REVISED:07-15-04 
 

a.  Description. This work consists of partial cleaning and coating metal surfaces of existing 
steel structures coated with non-lead paint systems to the limits, and including the details, as shown 
on the plans.  The cleaning and coating of areas bare steel and damaged coating will be in 
accordance with Section 715 of the Standard Specifications for Construction, except as modified 
herein.  Care will be taken as not to damage the existing coating system. 
 

b.  Materials. Water used for power washing and power rinsing structural steel will be clean and 
potable in accordance with Section 911 of the Standard Specifications for Construction. 
 

An industrial, non-sudsing, biodegradable detergent will be mixed at the manufacturer's 
recommended rate with the wash water.  Submit product data sheets to the Engineer.   

 
c.  Equipment. Equip the spray wand(s) used in power washing with a 0� spinner nozzle. 

Provide a tee fitting and pressure gage to measure line pressure at the spray wand and such 
measurements will be made at the direction of the Engineer. Equip the power washer(s) with 
properly placed gages and pressure regulators to ascertain and regulate water pressure. Size the 
power washers so that no combination of hose length or power washer placement will result in an 
output pressure of less than 900 psi and not to exceed 1150 psi as measured at a spray wand at 
any power wand location. 
 

d.  Construction.  
 

Negative Pressure.  Negative pressure within the containment is not required. 
 

Power Washing.  Before power washing surfaces to be top coated, remove all oil and grease 
deposits by solvent cleaning according to SSPC-SP 1.  Power wash all steel to be coated by 
power washing with a detergent and water solution to remove all visible oil, and debris.  The 
detergent will be added at the manufacturer's recommended rate to the wash water by means of 
a siphon device or pressure pump capable of overcoming the inlet line pressure.  Install a back 
flow prevention device in the supply line prior to the detergent introduction point.  A premixed 
holding tank may also be used.  Wash the beams from top to bottom with the nozzle held at a 
maximum of 6 inches from and perpendicular to the steel surface.  Move the nozzle properly 
(slowly) to prevent missed areas or visible Aswirl@ lines on the paint surface. Clean as necessary 
to remove all visible Aswirl@ lines, dirt, chalked paint, oil, grease, diesel fumes, diesel smoke, tar, 
road salt, and bird contamination, or other natural foreign matter prior to painting. On all surfaces 
not cleaned satisfactorily by power washing, remove foreign matter by one or a combination of 
the following: brush with stiff fiber or wire bristles, abrade, scrape, steam clean or clean with 
solutions of appropriate cleaners. 

 



C&T:BDB 2 of 2 07-15-04 
 
Feathered Edges.  Feather the edges of the existing coating, created by the method of surface 
preparation prior to the application of the spot repair coats. 

 
Profile Existing Sound Top Coat.  For structural steel coated with Type 3, 4 or 4S systems, 
roughen the existing urethane top coat to create a surface for the new urethane to adhere.  
Roughen existing urethane prior to power rinsing. 
 
Power Rinse.  Rinse all steel surfaces to be top coated with water at a minimum of 900 and a 
maximum of 1150 psi, which is required to remove detergent residue, debris, and chloride 
contamination from the steel surfaces.  Wash the beams from top to bottom with the nozzle held 
at a minimum of 4 inches to a maximum of 8 inches from and perpendicular to the steel surface. 
Move the nozzle slowly to prevent missed areas on the paint surface.  A minimum of two passes 
of the stream is required over each area being cleaned. 

 
Stenciling Requirement.  If the fascia beam is completely coated the stenciling requirements 
are the same as in section 715.03D5 except that the coating type designation will be preceded 
by the letter >S= (e.g., 10/00-S4). 

 
If the fascia beam is not completely coated, stencil the completion date (month and year), the 
spot cleaning and coating designation, and the coating type (e.g., 10/00-S4) on the traffic side of 
each fascia beam in the lower right corner of the newly painted section.  Put the two required 
markings completely within the partial coating limits, no closer than 3 inches above the bottom 
flange and with the stenciling ending within 3 inches of the right edge of the newly painted area. 
If these locations are not applicable to the structure, the Engineer will designate the locations of 
the markings. 

 
e.  Measurement and Payment. The completed work, measured as lump sum, will be paid for 

at the contract unit price for the following contract items (pay items). 
 

Contract Item (Pay Item) Pay Unit 
 

Steel Structure, Cleaning, Spot, Type 4 (Structure number)...............................Lump Sum 
Steel Structure, Coating, Spot, Type 4 (Structure number).................................Lump Sum 

 
Payment for Steel Structure, Cleaning, Spot, Type 4 (Structure Number) and Steel 

Structure, Coatings, Spot, Type 4 (Structure Number) includes all labor, materials, and 
equipment necessary to complete cleaning and coating of the structure as shown on the plans.  
 

Stenciling is part of the work and will not be paid for separately.  Where called for on the plans, 
cleaning and coating existing utility conduits (including all brackets and hangers), is part of the work 
and will not be paid for separately. 
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Chapter 7 
 
 

JOINT REPAIR / REPLACEMENT 
 
 

 
The purpose of this work activity is to fix or replace bridge construction, expansion, or 
compression seal joints, and end headers.   
 
A. Resealing Bridge Construction Joints - See the following Special Provision: 
 

  RESEALING BRIDGE CONSTRUCTION JOINTS WITH LOW-
MODULUS HOT-POURED RUBBER 

 
The repair method is to remove the gland (if there is one) or existing joint seal, 
install a backer rod, and place hot poured rubber.  See Section 914.04 and 
Subsection 602.03.S.4 of the MDOT Standard Specifications for Construction. 

 
Measure the length of the joints and enter this quantity on the CSM cost estimate 
sheet.  The unit cost covers removal of the existing joint material, cleaning the 
joint, and furnishing and installing the backer rod and hot-poured rubber. 

 
 Pay Item: Resealing Bridge Construction Joints  [Foot] 
        
 
B. End Header Replacement 

 
Bridge end header replacement is a standard pay item found in Section 712 of 
the MDOT Standard Specifications for Construction.  All work necessary for this 
activity, (including removal), is included in the pay item: 

 
• End Header Replacement     [Foot] 

 
 
C. Expansion Joint Replacement 

 
Sample details for expansion joint replacement can be provided upon request.  It 
is, however, highly recommended that an engineer in Bridge Design be consulted 
for the most current joint replacement methods and expansion joint details.  They 
can also provide assistance with the dimension for “minimum total travel along 
centerline of bridge”, to be filled in on the joint detail sheet.  See also Sections 
706 and 712 of the MDOT Standard Specifications for Construction.  



3/6/06 
 
 

7.2 

 
Galvanic Anodes – The use of embedded galvanic anodes is suggested for joint 
replacement projects on decks with uncoated steel reinforcement.  If the joints 
are being replaced because of concrete failure and rebar corrosion, the use of 
galvanic anodes (spaced a maximum of 24” apart) would be beneficial to mitigate 
the formation of new corrosion sites in the existing concrete.  However, for joints 
being replaced primarily due the failure of the joint material, where rebar has not 
corroded, anodes are unwarranted.  See the Bridge Design Manual section 
12.08.02 and the Frequently Used Special Provision for “Embedded Galvanic 
Anodes” for more guidance.  

 
Descriptions for pay items associated with this work can be found in the Standard 
Specifications for Construction.  Some of those items are listed below: 

 
• Deck Joint, Remove     [Foot] 
• False Decking     [Square Foot] 
• Expansion Joint Device    [Foot] 
• Concrete, Grade D     [Cubic Yard] 
• Reinforcement, Steel, Epoxy Coated  [Pounds] 
• Embedded Galvanic Anode   [Each]   

  
For False Decking, include a note on the plans that reads “False decking limits 
shall be 2'-6" each side of the joint for the entire length of the joint or as defined 
by the Engineer”. 



MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
RESEALING BRIDGE CONSTRUCTION JOINTS 
WITH LOW-MODULUS HOT-POURED RUBBER 

( Capital Scheduled Maintenance ) 
 

REVISED:10-20-05 
C&T:ARB      1 of 2        C&T:APPR:GJB:LR:12-18-01 
 
 a. Description. This work consists of removing existing joint sealants, cleaning the 
joint, and sealing the joint with a low-modulus hot-poured joint sealant. 
 
 The location of the joints to be resealed shall be as shown in the proposal or as 
directed by the Engineer. 
 
 All work and materials shall be according to the Standard Specifications with 
exceptions and additions specified herein. 
 
 b. Materials. The hot-poured sealant and backer rod shall be according to 
Subsections 914.04.A and B of the Standard Specifications. 
 
     c. Seal Removal. All existing joint seals shall be removed from the joint grooves.  If 
removing neoprene, the portion of the seal in the vertical joint groove at the barrier or 
sidewalk need not be removed.  For joint grooves that have closed beyond their design 
limits, it may be necessary to run a single saw cut through the length and depth of the 
joint seal to relieve the pressure and facilitate removal.  Hot-poured sealant and silicone 
shall be removed by plowing or sawing. 
    
 d.  Joint Preparation. Immediately prior to sealing, the joint shall be cleaned to 
remove all dust and contamination from the joint faces and reservoir.  The surface of the 
concrete shall be completely dry at the time of sealing. 
 
 Cleaning shall consist of dry abrasive blast cleaning of each joint face, followed by a 
final cleaning with compressed air free of oil and water and having a minimum pressure 
of 90 psi.  After the final cleaning, the backer rod shall be inserted into the transverse 
joint groove to the depth shown on the Detail for Resealing Bridge Construction Joints 
with Low-Modulus Hot-Poured Rubber. 
  
     e. Joint Sealing. The joints shall be sealed with the hot-poured sealant as specified 
in Subsection 602.03.S.4 of the Standard Specifications.  The top of the sealant (after 
cooling) shall be flush to 1/8 inch below the surface of the bridge deck.   
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 f. Measurement and Payment. The completed work as described will be paid for at the 
contract unit price for the following contract item (pay item): 
 
 Contract Item (Pay Item) Pay Unit 
 
 Resealing Bridge Construction Joints.............................................................. Feet 
   
 Resealing Bridge Construction Joints includes all labor, equipment, and materials 
required to remove all existing sealants, clean the joint, and reseal the joints.  The Hot-
Poured Rubber used to reseal the joints shall be included in the above contract unit 
price. 
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8.1 

Chapter 8 
 
 

CONCRETE COATING / SEALING 
 
 

 
The purpose of concrete sealing is to slow water intrusion into the concrete and 
therefore better protect the steel reinforcement.  It is important to note that each of 
these materials requires that the concrete cure for a minimum of 28 days prior to 
sealing.  This constraint can become the critical path in a concrete patching and sealing 
contract. 
 
There are three different materials used for concrete sealing, as outlined in the 
paragraphs below. 
 
A. PENETRATING WATER REPELLENT TREATMENT   

 
This is a standard pay item described in Subsection 706.03.S of the MDOT 
Standard Specifications for Construction. 

 
This is a clear sealer with the consistency of water that provides a level of water 
repellency to horizontal and vertical concrete surfaces.  Typically it is used on the 
vertical surface of substructure units, or concrete fascia beams, but can also be 
applied to deck surfaces that are relatively new and may need the protection of a 
water sealant.  It may also be used on the top, horizontal surface of a 
substructure if there is no deck joint directly above.  Penetrating Water Repellant 
Treatment offers no aesthetic value, so should only be used where aesthetics are 
not important. 

 
All concrete to be sealed must be at least 28 days old.  The surface of the 
concrete to be sealed is to be prepared using high pressure power washing or, 
for a relatively new deck surface, sandblasted to remove curing compound.  
Once the surface has dried, the material is applied using rollers.  When used on 
the deck surface, the curing time of penetrating water repellent treatment is 
estimated to be 4 hours (before re-opening to traffic).  

 
Measure the surface area and enter the quantity on the CSM estimating sheet.  
The unit price includes the surface preparation and the application of the 
material. 

 
 Pay Item: Water Repellent Treatment, Penetrating  [Square Yard] 
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B. Substructure Horizontal Surface Sealer – See the following Special Provision: 
 

SUBSTRUCTURE CONCRETE SEALERS, HORIZONTAL SURFACE 
  

This material is an opaque, epoxy sealer that offers a nearly impenetrable 
barrier.  It is used to provide a sealed surface on the top horizontal surface of pier 
caps or abutments that have a joint above.  This material is not appropriate for a 
deck surface and should not be applied to substructure units where there is no 
joint above it, such as on pier caps of structures with pin & hangers or continuous 
spans.   

 
This material should not be used to encapsulate the entire substructure unit as it 
does not “breathe” and can cause concrete degradation in such instances.  It is 
also unsightly and should not be used in visible locations. Care should be taken 
to prevent the sealer from running beyond the edge of a horizontal surface and 
down a visible vertical face, such as the sides of a pier cap.  It may be used on 
the vertical surface of an inconspicuous abutment backwall with slight 
modifications to the special provision. 

 
All concrete to be sealed must be at least 28 days old.  The surface is to be 
prepared by using a light abrasive blasting and the material is then applied using 
the manufacturer’s recommendations.  

 
Measure the surface area and enter the quantity on the CSM estimating sheet.  
The unit price includes the surface preparation and the application of the material. 

 
Payment for this item is by lump sum.  Note that an informational quantity must 
be provided in the proposal for the contractor to estimate the lump sum bid 
amount. 

 
 Pay Item: Substructure Horizontal Surface Sealer (structure #) [Lump Sum] 
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C. Concrete Surface Coatings – See the following Special Provision: 
 

CONCRETE SURFACE COATINGS 
  

This material is an elastomeric sealer that provides a rubberized coating to the 
concrete.  It can be used to seal all surfaces of concrete except traffic bearing 
surfaces.  Besides sealing, it creates a uniform color and texture, and is 
recommended for use in areas where aesthetics are important. 

 
Elastomeric coatings are often used to provide a uniform appearance to concrete 
elements that have been patched.  A light concrete gray color is often selected to 
blend in with surrounding unsealed structural concrete, but other colors are 
available.  Before selecting an original color, a consultation with Lynn Lynwood in 
the Roadside Development unit of the Design Division is recommended.  Many 
Regions and TSCs have developed color schemes for specific corridors to 
maintain aesthetic continuity.  It is highly recommended that the Contractor be 
required to provide a coating test section so the Engineer can review and 
approve the color prior to application on the structure.   

 
Concrete Surface Coatings are typically used on the vertical surfaces of 
substructure units, retaining walls, concrete fascia beams, concrete bridge barrier 
railing, and deck slab fascia.  The treatment lasts longer than five years, but once 
coated the concrete elements must be kept coated. 

  
All concrete to be sealed must be at least 28 days old.  The surface must be 
carefully prepped by using a light abrasive blasting.  The material is then applied 
using the manufacturer’s recommendations.   

 
Measure the surface area and enter the quantity on the CSM estimating sheet.  
The unit price includes the surface preparation and the application of the 
material. 

 
Payment for this item is by lump sum.  Note that an informational quantity 
must be provided in the proposal for the contractor to estimate the lump sum 
bid amount. 

 
 Pay Item:   Conc Surface Coating (structure #)  [Lump Sum]
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 a. Description. This specification covers requirements for and application of 
penetrating epoxy resin based concrete sealers to be used for coating the top horizontal 
surface of concrete pier caps, abutment bridge seats, and other locations as specified on 
the plans.  The Standard Specifications for Construction shall apply except as modified 
herein. 
 
 b.  Materials. The qualified for use two-component epoxy penetrating concrete sealers 
are: 
 Company / Product Phone No. 
 
 Polycarb / Mark 124                                                                                800-225-5649  
 Master Builders / Masterseal GP 800-924-6400 
 E-Bond / E-Bond 120 954-566-6555 
 Conspec / Spec-seal 800-348-7351 
  Tamms / Dural 333 (Federal color gray #16376)                                    734-667-3338 
            Unitex / Pro-Poxy 200T (Federal color gray #16376)                             800-821-5846 
 
 c. Construction Methods. Surface preparation and application shall be according to 
manufacturer’s recommendations, except as modified by this specification. 
 
  1. Surface Preparation. All concrete to be sealed must be at least 28 days old.  All 

surfaces to receive the concrete sealer shall be dry and free from contamination 
such as oil, grease, latence, and curing compounds.  Light abrasive blasting 
followed by oil-free compressed air cleaning is required.  Water blasting or wire 
brushing is not permitted. 

 
  2. Application. Application shall be according to manufacturer’s recommendations.  

Two coats of sealer, at the manufacturer’s recommended application rate, are 
required. 

 
 d. Measurement and Payment. The completed work as described will be paid for at the 
contract unit price for the following contract item (pay item): 
 
 Contract Item (Pay Item) Pay Unit 
 
  Substructure Horizontal Surface Sealer (Structure Number) . . . . . . . . . . ..Lump Sum 
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Payment for Substructure Horizontal Surface Sealer (Structure Number) includes all 
labor, equipment, and materials to prepare the substrate concrete surface and apply two 
coats of sealer according to this specification. No compensation will be made to the 
Contractor for surplus materials. 
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 REVISED:01-30-06
  

a.  Description.  Furnish and apply an acrylic based concrete surface coating to concrete 
structures, including but not limited to barriers, fascias, cheekwalls, piers and substructure locations 
as specified on the plans.  Conform to the Standard Specifications for Construction except as 
modified herein. 
 

b.  Materials.  Select the acrylic based concrete surface coating from the list of products listed 
below.  On any single structure, use the same product for all areas to be coated with a specified 
color.  Do not mix colors or products from more than one source. 

 
For this project, furnish and apply a smooth textured, (NOTE TO DESIGNER: INSERT 

PROJECT SPECIFIC COLOR HERE) or other colors as approved by the Engineer 
 
Submit color samples to the Engineer for review and approval.  If required by the Engineer, 

complete a test section to demonstrate the final color prior to application of the coating to the 
structure.  
 

Company     Product 
   
Carboline Company    Carbocrylic 600 
ChemMasters     Colorcoat 
ChemMasters     Colorlastic 

  Conspec     Permacoat 
ICI Dulux Paints    Decra-Flex 300 
Sika Corporation    Elastocolor  
Sika Corporation    Sikagard 550W Elastic 
Sonneborn     Super Color Coat 
Tamms Industries    Tammolastic 
Thoro      Thorocoat  
Thoro      Thorolastic 
   

 c.  Construction.  
 

1. Surface Preparation – All concrete to be coated must be tested for the presence of 
moisture after surface preparation has been completed and prior to application of the 
coating.  Testing shall be in accordance with ASTM D4263.  A 2’ x 2’ sheet (4mil) of 
transparent polyethylene shall be taped to the concrete surface to be coated.  All edges will 
be sealed with tape that will stick to the concrete substrate and not allow the infiltration of 
air. The plastic sheet will be left in place a minimum of two hours to detect the presence of 
moisture in the concrete.  There shall be no moisture visible on the polyethylene sheet after 
the minimum period of time has elapsed.  This will be verified by the Engineer before 
application of the coating begins.  Alternate methods to detect moisture shall be approved 



C&T:DEB     2 of 2 01-30-06 
 

by the Engineer.  This test should be performed a minimum of once every 100 feet on 
barriers, walls etc., and a minimum of once on columns, piers, etc.  Prepare the surface, 
including removing fins and projections and filling surface voids and cracks (if required), 
according to manufacturer’s recommendations, except as modified by this specification. 

 
 The surface to be coated must be dry and free from all contamination including, but not 

limited to, dirt, form release agents, oil, grease, laitance, loose material and curing 
compounds.   Clean surface by low-pressure water cleaning, steam cleaning, or abrasive 
blasting (followed by oil-free compressed air cleaning) or by combination to achieve an 
acceptable cleaned surface.  When low-pressure water cleaning, or steam cleaning are 
used, the concrete surface profile (CSP) shall be CSP 1 in accordance with the International 
Concrete Repair Institute Guideline for Selecting and Specifying Concrete Surface 
Preparation for Sealers, Coatings, and Polymer Overlays (Guideline No. 03732).  When 
abrasive blasting is used, the concrete surface profile shall be CSP 3.  Low-pressure water 
or steam cleaning primarily removes water soluble contaminants. Aged concrete with 
contaminants such as hardened curing compound may require light abrasive blasting to 
completely remove the curing compound. Since many curing compounds contain wax, even 
well adhered residue shall be removed prior to coating to ensure a good bond between the 
surface coating and the concrete.   

 
 When low pressure water cleaning, or steam cleaning is used, the power washer must 

deliver 3000 - 4500 psi and utilize a 15Ε or smaller nozzle tip held perpendicular to the 
surface being cleaned. When using light abrasive blasting to remove contaminants on new 
construction, be careful not to remove excessive concrete material. 

 
2. Visual Inspection – Check surface cleanliness by lightly rubbing with a dark cloth or by 

pressing translucent adhesive tape onto the concrete surface in the presence of the 
Engineer. An acceptable level of residual dust can be agreed upon by the Engineer and the 
contractor. Perform a water drop test in the presence of the Engineer prior to coating the 
concrete surface to detect for the presence of any hydrophobic contaminants. Hydrophobic 
contaminants include materials such as form release agents, curing compounds, oil, grease, 
wax, and resins. If contaminants are detected, as evidenced by a lack of rapid absorption of 
the water drop into the concrete, remove the contaminants and perform the tests again until 
no contaminants are detected. 

 
3. Application - Apply two coats of the acrylic based concrete surface coating.  Apply each 

coat to provide the minimum wet film thickness as recommended by the manufacturer. 
 

d. Measurement and Payment.  The completed work as described will be paid for at the 
contract unit price for the following contract item (pay item): 
 
            Contract Item (Pay Item) Pay Unit 
 

Concrete Surface Coating (Structure No.) .........................................................Lump Sum 
 

Payment for Concrete Surface Coating (Structure No.) includes all labor, equipment, and 
materials necessary to prepare the substrate concrete surface, conduct the visual inspection and 
apply the primer (if required) and two top coats of surface coating.  No additional payment will be 
made for the test section. 
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Chapter 9 
 
 

MINOR CONCRETE PATCHING AND REPAIR 
 
 

 
The purpose of this work activity is to fix those areas on the deck which if left 
unattended could cause deterioration to other components such as around joints and 
deck drains.  This is not intended for patching areas in the general surface of the deck 
unless there is evidence that one small area of the deck is unique from the rest of the 
deck and that patching of this area will prevent deterioration of another component. 
 
For small deck repairs, see the Special Provision and usage statement provided for 
“Bridge Deck Surface Repair”.  Larger deck repairs, isolated areas of substructure 
deterioration, and minor spalls in concrete railing or beams may also be patched as part 
of CSM work.  See Section 703 of the MDOT Standard Specifications for Construction 
for appropriate application of standard concrete patching mixtures.  
 
Measure the surface area to be patched and enter this quantity on the CSM cost 
estimate sheet for the appropriate patching mixture.  Add a similar quantity for hand 
chipping and patch forming, if necessary. 
 
A. Bridge Deck Surface Repair (with hydraulic fast set mortar) - 
 See the following Special Provision: 
 
 CONCRETE BRIDGE DECK INTERMEDIATE SURFACE REPAIR 
  

This special provision is applicable only for deck patching, when the maximum 
surface area included within the limits of an individual repair does not exceed 5 
square feet.  The maximum depth of repair shall not exceed 4 inches.  This is a 
fast set mortar, and the cure time required before opening to traffic is much less 
than for latex modified concrete.  

  
 Pay Item:  Bridge Deck Surface Repair   [Square Yard] 
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B. Standard Concrete Patching Mixtures 
 See Section 703.01.B and Table 703-1 of the MDOT Standard Specifications for 

Construction for the appropriate use of various standard concrete patching 
mixtures.  These concrete mix pay items are appropriate for larger deck patches, 
pier or abutment repairs, repairs to concrete barrier railing or concrete beams, or 
other repairs that require patch forming. 

 
 See also the following Special Provision: 
 
 STRUCTURE REPAIR WITH LATEX MODIFIED CONCRETE – SPECIAL 
 
 This Special Provision is applicable for small quantities (1-2 cubic yards) of C-L 

concrete mix.  It allows for the use of an on-site portable drum mixer and is paid 
for as lump sum instead of cubic yards. 

 
 Pay Item:  Patching Concrete, (Type C-L) - Special   [Lump Sum]  
 
 
  
Descriptions for other pay items associated with this type of work can be found in the 
MDOT Standard Specifications for Construction.  Some of those items are listed below: 
 

• Hand Chipping, Deep     [Square Yard] 
• Hand Chipping, Shallow     [Square Yard] 
• Hand Chipping, Other Than Deck    [Cubic Foot] 
• Patch, Forming      [Square Foot] 
• Patching Concrete, C-L     [Cubic Yard] 
• Patching Concrete, C-L-HE*    [Cubic Yard] 
• Patching Concrete, C     [Cubic Yard] 
• Patching Concrete, C-HE*     [Cubic Yard] 

 
     
* Note – High Early Strength (HE) concrete is not recommended unless shorter cure 
time is absolutely necessary.  Under no circumstances should HE concrete be used for 
concrete beam repair. 
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Summary of Patching Mix Usage: 
 

 Bridge Deck Surface Repair    Deck patches less than 5 sft  
  (SP required)     Depth less than 4" 
        Fast set mortar 
       
 *Patching Concrete C-L    Deck patches greater than 5 sft 
        Superstruct. or substruct. patches 
        Depth 1.5" or more 
        5 day min cure time 
 
 Patching Concrete C-L-HE*   24 hour min cure time 
 Patching Concrete, (Type C-L) – Special  96 hour min cure time 
  (SP required) 
 
 Patching Concrete C    Substructure patches 
        Depth greater than 4" 
        5 day min cure time 
   
 Patching Concrete C-HE*    24 hour min cure time 
 
*Note - Most superstructure and substructure repairs use Patching Concrete C-L. 
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 a. Description.-This work shall consist of repairing bridge deck spalls at locations 
sounded and outlined by the Engineer, not adjacent to joints in the surface, using 
prepackaged hydraulic fast set mortar.  All work shall be according to the Standard 
Specifications for Construction, except as modified herein. 
 
 b. Materials.-The prepackaged hydraulic fast set repair mortar shall be selected from 
the Department’s Qualified Products List for Prepackaged Hydraulic Fast Set Patching. 
 
  The patching mixture must be extended with aggregate if the average depth of the 
repair exceeds 2 inches, and the surface area of the repair exceeds 1.0 square foot.  
The maximum aggregate extension rate shall not exceed the limits specified on the 
Qualified Product’s List.  Aggregates shall be natural aggregates from MDOT approved 
sources, and shall be the type, size, and gradation recommended by the manufacturer of 
the prepackaged fast set mortar. 
 
 c. Equipment.-The chipping hammers used to prepare the repair area shall be light 
weight (35 lb Class, maximum), unless otherwise approved by the Engineer. 
 
  Mixers for mixing the prepackaged hydraulic fast set mortar shall be a paddle type 
mortar mixer. 
 
 d. Construction Methods.-The maximum surface area included within the limits of an 
individual repair should not exceed 5.0 square feet.  The maximum depth of repair shall 
not exceed 4 inches. 
 
  1.  Repair Area Preparation.-Repair areas shall be sounded and outlined by the 
Engineer using an appropriate steel hammering device to ensure thorough detection of 
all unsound areas. Requirements for saw cutting the perimeter of the repair shall be as 
specified by the manufacturer of the prepackaged fast set patching mortar. 
 
        All unsound concrete and bituminous patching material shall be removed from the 
repair area with chipping hammers.  All surfaces of the repair area shall then be sounded 
using an appropriate steel hammering device to ensure thorough detection, and thus 
complete removal of all unsound materials.   Exposed reinforcing steel shall be removed 
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flush with the sound concrete surface.  All surfaces of the repair area shall then be 
sandblasted to remove all contamination, followed by a final cleaning with oil-free 
compressed air having a minimum pressure of 90 psi. 
 
  2.  Mortar Placement.-The mortar shall be mixed, placed, consolidated, finished 
and cured as specified by the manufacturer of the prepackaged fast set mortar. 
 
  3.  Opening to Traffic.-The cure time required for opening to vehicular traffic shall 
be as specified by the manufacturer of the prepackaged fast set mortar and in 
accordance with the Maintaining Traffic Requirements for this contract. 
 
 e. Measurement and Payment.- The completed work as described will be paid for at 
the contract unit price for the following contract item (pay item): 
 
  Contract Item (Pay Item)                                                                             Pay Unit
  
  Bridge Deck Surface Repair………………………….. …………………. Square Yards 
 
  Payment for Bridge Deck Surface Repair includes all material, labor, and 
equipment required to prepare, place, consolidate, finish, and cure the prepackaged 
hydraulic fast set patching mortar according to this special provision. 
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a. Description.-This work consists of furnishing and placing latex modified concrete to 
repair the prepared portion of bridge substructure and/or superstructure.  All work shall be 
according to the Standard Specifications for Construction, except as modified herein. 
 

b. Materials.-The materials will meet the requirements specified in the designated 
section of the Standard Specifications for Construction.  The concrete patching mixture will 
be Type C-L as specified in Table 703-1 of the Standard Specifications for Construction. 
 
 c. Equipment.-The Contractor will supply latex modified concrete that has been 
prepared in a continuous mixer (mobile mixer). 
 
 Equipment for producing concrete by continuous mixing will conform to ASTM C 685.  
The Contractor will be required to demonstrate that the equipment is properly calibrated for 
yield and proportions by certification or by field tests.  Use of this equipment will be 
permitted provided that a satisfactory product is obtained as determined by the Engineer. 
 
 For small quantities, the Engineer may permit the use of an on-site portable drum mixer 
to produce the concrete mixture.  In this case, all materials shall be individually 
proportioned by weight according to the repair concrete mix requirements included in this 
specification.   Prior to placing concrete, the Contractor must demonstrate to the 
satisfaction of the Engineer that the proposed batching and mixing protocol will produce the 
concrete mixture conforming to specification requirements. 
 
 The Contractor will supply hand held vibrating equipment capable of consolidating the 
repair concrete.  
 
 d. Construction Methods.- Mixing, placing, finishing, and curing concrete patches will 
be according to Subsection 712.03.O of the Standard Specifications for Construction, 
except as modified below. 
 

No more than 48 hours will elapse from time of air blast cleaning of substrate to 
placement of repair concrete.  The substrate will be clean and free of dust, laitance, and 
other loose material. 
 

The patch concrete will be placed and vibrated within forms in uniform layers. 
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Immediately after finishing the concrete, apply a layer of wet burlap to the exposed 
concrete surface.  This burlap will be soaked in water for a minimum of 12 hours prior to its 
use.  Place plastic sheeting securely over the burlap to protect the top surfaces from 
evaporation. For a minimum of the first 48 hours, the concrete will be kept continuously 
damp by the curing system.  Concrete forms and wet burlap will serve to wet cure the 
concrete and will remain in place for at least 48 hours after placement of the Latex Modified 
Concrete.  After 48 hours of cure, the plastic sheeting, the wet burlap, and concrete forms 
will be removed.  The repair concrete will be allowed to air cure for another 48 hours, for a 
total of 96 hours of cure.    
 
e. Measurement and Payment.- 
 

Contract Item (Pay Item)  Pay Unit 
 

Patching Concrete, (Type C-L) - Special ..................................Lump Sum 
 

Payment for the Patching Concrete, (Type C-L) - Special will be lump sum and 
includes furnishing, placing, consolidating, finishing, and curing (96 hour) the repair 
concrete with no additional compensation permitted. 
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10.1 

Chapter 10 
 
 

CONCRETE CRACK SEALING 
 
 

 
The purpose of this work activity is to seal cracks in the deck that can be expected to go 
to the depth of the reinforcing steel.   
 
 
See the following Special Provision: 
 
 SEALING LOCALIZED CRACKS IN BRIDGE DECKS    
 

Deck cracks to be sealed must be a minimum of 8 mils wide.  Penetration of the 
material into the crack is by gravity feed.  This material is only slightly more 
viscous than water and will penetrate through if the crack is full depth.  It is a 
highly visible amber-brown color for UV protection, so discretion should be used 
as to its placement in visually sensitive areas. 

 
The area to be treated is to be prepared by lightly sandblasting and the crack 
then blown clean with compressed air.  The material is to be applied according to 
the manufacturer’s recommendations. 
 
Measure the length of the cracks to be sealed and enter the quantity on the CSM 
estimating sheet.  The unit price includes the preparation and the application of 
the material.     

 
 Pay Item:  Crack Sealer     [Foot] 



MICHIGAN 
DEPARTMENT OF TRANSPORTATION 

 
SPECIAL PROVISION 

FOR 
SEALING LOCALIZED CRACKS IN BRIDGE DECKS 

(Capital Scheduled Maintenance) 
 

 
                   REVISED:12-07-05  
C&T:TDM     1 of 2    C&T:APPR:DEB:LMR:04-22-04 
 
 a.  Description - This specification covers requirements for sealing localized cracks 
(a minimum 8 mils in width) in bridge deck surfaces using an epoxy based healer/sealer 
material.  All work shall be according to the Standard Specifications, except as modified 
herein. 
 
 b.  Materials - The epoxy based healer/sealer shall be one of the following: 
 
                   Product      Company 
           
          Masterseal GP        Master Builders Inc. 
          Bridge Seal                   Unitex         
          Sikadur 55 SLV   Sika Corp. 
      Dural 335     Tamms 
      E-Bond 120    E-Bond 
 
 c.  Construction Methods - The localized crack healer/sealer shall be applied at 
locations determined by the Engineer.  Surface preparation and application shall be 
according to manufacturer’s recommendations, except as modified by this specification.  
The concrete substrate shall be thoroughly dry with no sign of moisture emissions in the 
cracks. 
 
  1. Surface Preparation - All areas to be treated with the localized crack  

healer/sealer shall be lightly sandblasted prior to the application to remove 
contamination such as dirt, grease, and oils, and to expose the surface of the 
cracked area to enhance penetration and visibility.  All cracks shall then be 
blown clean with oil-free compressed air. 

 
  2. Application - Proportioning and mixing the localized crack healer/sealer 

materials shall be according to manufacturer’s recommendations.  Application 
of the localized crack healer/sealer shall be performed using a squeeze bottle 
with a tip opening configuration sufficient to continually apply the epoxy 
healer/sealer to the crack, thus resulting in no greater than a 1-inch overband 
onto the deck surface.  The Contractor shall visually demonstrate, to the 
satisfaction of the Engineer, that the healer/sealer is being applied with 
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   sufficient quantity to ensure penetration of the material into the crack by 
gravity feed.  Any spillage or application over the 1-inch overband width shall 
be immediately removed, prior to set, to the satisfaction of the Engineer.   

 
 d.  Measurement and Payment - The completed work as described will be paid for 
at the contract unit price for the following contract item (pay item):  
 
  Contract Item (Pay Item) Pay Unit 
 
  Crack Sealer ......................................................................................... Foot 
 
 Measurement and payment for Crack Sealer will be based on the length of 
cracks sealed and includes all labor, equipment and materials necessary to complete 
the work. 
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Chapter 11 
 
 

APPROACH PAVEMENT RELIEF JOINTS 
 
 
 

 The purpose of this work activity is to provide pressure relief joints in the concrete 
pavement at the bridge approach.  It is recommended that Approach Pavement Relief 
Joint details be prepared with the assistance of a bridge or road design unit. 
 
Ordinarily, the best location for a pavement relief joint is beyond the first approach 
pavement joint and preferably half way between the next two transverse joints.  Avoid 
creating a narrow, discontinuous pavement slab that may eventually “rock”. 
 
There are at least three options in providing a pressure relief joint in approach 
pavement, depending on the width of joint required.  The width of the sawcut for the 
joint is determined by the amount of pressure to be relieved - use engineering judgment.  
One wider joint (see option 3) is preferable to a series of narrower joints.  The sawcut 
must be made completely through the concrete pavement thickness for the joint to 
function as intended.  Place a note on the plans specifying that payment for the sawcut 
is included in payment for the joint. 
 
See Special Detail R-44-C and Section 603 of the MDOT Standard Specifications for 
Construction. 
 
A. Option 1 - width of joint is 1" 
 Use the “Erg Expansion Joint” detail from Special Detail R-44-C, sheet 2 of 5. 
 

• Joint, Expansion, Erg     [Foot] 
 

This is a standard pay item covered in the Standard Specifications for 
Construction. 

 
B. Option  2 - width of joint ~4"  
 See the following Special Provision: 
  
   APPROACH PAVEMENT JOINTS 
 
 Use the “Pressure Relief Joint” detail from Special Detail R-44-C, sheet 5 of 5. 
 

Pay Item: Joint, Pressure Relief, 4 inch   [Foot] 
 
           
C. Option 3 - width of joint 8"-12" or wider*  
 Sawcut and fill full depth with bituminous asphalt. 
 (*Must be wide enough to get bituminous properly compacted.) 
 Seek assistance from Design regarding pay item. 
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 a. Description.  The purpose of this work is to provide pressure relief joints in the concrete 
pavement at the bridge approach.  Perform this work in accordance with the Sections 602 and 
603 of the Standard Specifications for Construction except as modified herein. 

 
 b. Materials.  Joint filler shall be cellular polyurethane designed for pressure relief joints in 
concrete pavements and conform to the requirements of ASTM D 3204, and exhibit the 
following typical properties:  
 

Average Density  7 - 10 pounds per cubic foot 
 
Weight per foot  1.625 - 2.0 pounds 
 
Compressive Strength, psi, ASTM D3574 
And ASTM D 1056 
At 25% deflection  5 ± 2 
At 65% deflection 12 ± 4 
 
Recovery, %min, ASTM D2406           90 
 
Water Absorption, AASHTO T-42               30% void Max 
 
Materials supplied shall be new Tamms Flex Lok® or approved equal. 
 

 c. Construction.  Extend saw cut through the underlying Portland cement concrete as 
shown on the plans.  Construct all relief joints to the limits and dimensions shown on the plans 
and installation requirements of the joint filler manufacturer as approved by the Engineer.    

 
 d. Measurement and Payment.  The completed work as described will be paid for at the 
contract unit price for the following contract item (pay item):   
 
  Contract Item (Pay Item)                                                                                     Pay Unit 

 
  Joint, Pressure Relief, 4 inch……………………………………………………………….Foot 
 
 Payment for Approach Pavement Joints includes all materials, equipment, and labor 
necessary to complete the work according to this special provision.  The length of Approach 
Pavement Joints will be measured and paid for in linear feet. 
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12.1 

Chapter 12 
 
 

SLOPE PROTECTION REPAIR 
 
 
 

 The purpose of this work activity is to repair or replace spot locations of failed or 
damaged slope protection. 
 
See Standard Plan B-102-C “Standard Slope Paving Details” and Sections 205, 206, 
712 and 813 of the MDOT Standard Specifications for Construction. 
   
A detail showing the limits of slope protection to be removed and replaced is to be 
provided with the design package.  The slope protection needing repair shall be 
replaced in kind, and riprap already at the site shall be salvaged and reused when 
appropriate. 
 
Removal of the damaged slope paving or unusable riprap shall be paid for as 
Structures, Rehabilitation, Rem Portions (structure #).  The portion of slope paving or 
riprap to be removed is to be measured in cubic yards, and then entered on the CSM 
estimating sheet to determine the cost of removal (to be bid by the contractor as “lump 
sum”).  This same quantity, in cubic yards, should be called out on the plans as an 
informational quantity for the contractor. 
 
NOTE - the “as built” quantity for removal, fill, and slope protection usually ends up 
being twice the amount initially measured in the field.  Therefore, consider doubling the 
field measured quantity for the cost estimate. 
 
Voids up to 12 inches deep shall be filled with Structure Embankment, CIP.  Voids 
deeper than 12 inches shall be filled with Structure Backfill, CIP.  This must be identified 
on the plans. 
 
Slope Paving Headers, if needed, will be paid for separately, while payment for riprap 
headers is included in the item for Riprap.  Geotextile liner is also included in the pay 
item for Riprap. 
 
Descriptions for pay items associated with this type of work can be found in the 
Standard Specifications for Construction.  Some of those items are listed below: 
 

• Slope Paving, Concrete     [Square Yard] 
• Slope Paving, Precast Concrete    [Square Yard] 
• Slope Paving Header     [Foot] 
• Riprap, Grouted      [Square Yard] 
• Riprap, Plain       [Square Yard] 
• Riprap, Heavy      [Square Yard] 
• Embankment, Structure, CIP    [Cubic Yard] 
• Backfill, Structure, CIP     [Cubic Yard] 
• Structures, Rehabilitation, Rem Portions (structure #) [Lump Sum] 
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13.1 

Chapter 13 
 
 

MAINTAINING TRAFFIC 
 
 
 

One of the parameters that sets CSM work apart from CPM work is the short duration of 
the project, typically one day or less, and therefore the ability to keep the cost and 
complexity of traffic control to a minimum.  Nevertheless, each bridge site will require 
some form of traffic control and the best resource for that is the Region Traffic and 
Safety Engineer. 
 
For CSM projects, traffic control may be paid for as LUMP SUM.  However, estimated 
quantities of work items must be provided for informational purposes.  A project specific 
special provision for maintaining traffic must be included in the Proposal, as well as 
appropriate traffic control Typicals.  An example of a special provision for maintaining 
traffic for a road CPM project, as well as a couple of sample Typicals, are provided at 
the end of this chapter. 
 
Maintaining Traffic Special Provision (format) 
• General 
• Construction Influence Area 
• Traffic Restrictions 
• Construction Staging Guidelines - (if applicable) 
• Traffic Control Device 

◊ General 
◊ Temporary Signs 
◊ Channelizing Devices 
◊ Temporary and Permanent Pavement Markings 

• Measurement and Payment
◊ Pay Item. . . . . . . . . Maintaining Traffic . . . . . . . . . . . .Lump Sum 
◊ Estimated Quantities - Informational quantities for work items must be 

provided in the proposal so the contractor can estimate the amount to bid 
as lump sum.  Note:  Some Frequently Used Special Provisions for traffic 
control list pay items separately, which may conflict with the traffic control 
special provision.  Therefore, it is important to add a disclaimer note to the 
special provision, such as: 
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13.2 

Estimated quantities are for informational purposes only. These items will 
not be paid separately but are included in the pay item Maintaining Traffic.  
In the event of a conflict between pay items listed in this Maintaining Traffic 
Special Provision and those on other special provisions, the Maintaining 
Traffic Special Provision shall govern. 

 
Traffic Control Typicals 
Upon consultation with the Region Traffic and Safety Engineer, include the applicable 
traffic control Typicals in the project proposal.  Some examples of Typicals are 
presented at the end of this chapter. 
 
Estimating 
Scoping and design cost estimates for traffic control should come from the Region or 
TSC Traffic and Safety staff, based on the informational quantities developed. 
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GENERAL

Traffic shall be maintained throughout the project in accordance with Section 103.05, 103.06 and
812 of the MDOT Standard Specifications for Construction, including any supplemental
specifications, and as herein specified.

The Contractor shall notify the Resident Engineer a minimum of 72 business hours prior to the
implementation of any detours, road closures, bridge closures, ramp closures or lane closures and
major traffic shifts.  

The Contractor shall coordinate his operations with Contractors performing work on other projects
within or adjacent to the Construction Influence Area (CIA).

MDOT maintenance crews and/or Contract Maintenance Agencies may perform maintenance work
within or adjacent to the Construction Influence Area (CIA).  The Maintenance Division of MDOT
and/or Contract Maintenance Agency will coordinate their operations with the Engineer to minimize
the interference to the Contractor.  No additional payment will be made to the Contractor for the joint
use of the traffic control items.

CONSTRUCTION INFLUENCE AREA(CIA)

The CIA shall include the right-of-way of the following roadways, within the approximate limits
described below:

US-23, in Livingston County, from 2,000 feet north of the RR Bridge (X03 of 47013) to 4,000 feet
south of Silver Lake Road.  This will include the ramps at Silver Lake Road and Lee Road
interchanges.  Located in Green Oak Township.

In addition, the CIA shall include the rights-of-way of any intersecting roads adjacent to the work
zone for a distance of approximately 500 feet in advance of the state trunkline.

TRAFFIC RESTRICTIONS

No work shall be performed or lane closures allowed during the Memorial Day, Ann Arbor Art Fair,
July 4th, or Labor Day holiday periods, as defined by the Engineer.
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The contractor shall not be permitted to have a “full width roadway” closure at any time on mainline
US-23.

The contractor may close one lane per direction on US-23 from Monday morning at 6am to Friday
afternoon at 3pm.  Work on weekends only as approved by the Engineer.  These closures must
follow Typical M57e and use lighted plastic drums with high intensity sheeting.  Posted speeds for
this closure to be 50 mph, stepped down in 10 mph increments.  Night work on mainline to be as
directed by the Engineer.

Shoulder closures on US-23 to follow Typical M68e and use lighted plastic drums with high
intensity sheeting. 

The US-23 ramp work to Lee Road and Silver Lake Road to be done at  night with a  total closure,
as per Typical M47e.  The  hours of night work are defined as Monday evening 8pm-6am to
Thursday evening 8pm-6am. Two (2) Changeable Message boards have been included for this work.
Closure of ramps in one direction only and at only one of the interchanges at a time.  Ramp work to
be in conjunction with mainline closure.  

Typical M44e and M48e address the traffic control needed when a mainline lane is closed and the
ramp is open to traffic.   All active ramp work to be milled and completed  in one-night closure.

No conflicting lane closure shall be permitted on any one roadway (all lane closures must originate
from the same side of the road).  Only one lane closure per direction is permitted.

The contractor shall notify the Engineer at least 24 hours in advance of erection or removal of
overlays on existing signs.

When lane closures are in place, the contractor shall completely cover all conflicting warning,
regulatory, and guide signs.  The sign covers shall be in accordance with 812.03 of the Standard
Specifications for Construction.

Storage of equipment or materials on the shoulder shall not be permitted.  Storage of equipment
within the right-of-way and outside of the clear zone shall be at the discretion of the Engineer.

The workman's private vehicles may be parked within the project limits in areas designated by the
Engineer.  Access for construction vehicles between the travel lanes and work areas will be restricted
to specific locations.  The number of access points and their locations will require the prior approval
of the Engineer.

TRAFFIC CONTROL DEVICES
General

All traffic control devices and their usage shall conform to the Michigan Manual of Uniform Traffic
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Attached to this provision are Traffic Control Typicals M1e, M44e, M47e, M48e and M57e, and
M68e.  These typicals shall be used for all lane closures.   The signing for the single lane closure
shall be as shown in Typical M57e.  The signing for entrance and exit ramps shall be as shown in
Typical M44e and M48e respectively, ramp closure shall be as shown in Typical M47e.

Tables for “D”, “B” and “L” values are shown on attached Typical M1e.

Temporary Signs

For lane closures, traffic shall be maintained using traffic control devices placed similarly as shown
in Typical M57e in the proposal.

“TRAFFIC FINES DOUBLED IN WORK ZONES” signs (as shown in Typical M57e) shall be
placed on US-23 on each side of the road 700 feet beyond the W21-4(“ROAD WORK  AHEAD”)
signs.

All temporary signs shall be faced with prismatic Retro reflective sheeting unless otherwise noted.

All diamond-shaped warning signs shall be 48" x 48" mounted at a 5 feet minimum bottom height.

All temporary warning, regulatory, and guide signs not required for that particular lane closure, shall
be either removed, completely covered, or laid down with legs off as directed by the Engineer.  

Distances shown between construction warning, regulatory and guide signs shown on the typicals
are approximate and may require field adjustment, as directed by the Engineer.

The contractor shall place W21-4 signs (“ROAD WORK AHEAD”), 48" x 48", on all ramps within
the lane or shoulder closure area where construction activities may be encountered.

Static signs (four) shown in Advanced Construction Signing Typical to be placed on eastbound and
westbound I-96 and northbound and southbound US-23 two weeks prior to scheduled lane closures.
Signs to be black on orange and have the following information “US-23 Construction Silver Lake
Rd to I-96 Monday-Friday” as shown on Typical.  This work is included in the pay item for
Maintaining Traffic.

All temporary signs shall be constructed with legends and symbols flush to the signs face and not
extending beyond the sign borders or edges.

Fabrication, installation and removal of temporary overlays to be affixed to existing signs shall be
the responsibility of the Contractor and shall be included in the pay item for Maintaining Traffic.
Fastening devices such as nails, staples, screws or adhesive materials shall not be applied in direct
contact with the reflective sheeting.
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Channelizing Devices

Lighted plastic drums with high intensity sheeting shall be used for all closures.

Type C Lighted Arrow Panels shall be used where lighted arrow panels are called for and located
at the beginning of the taper unless physical limitations restrict its placement.  The Lighted Arrow
Panel shall then be located as near as possible to the beginning of the taper.

Spacing of channelizing devices shall be 50 feet on tangent sections, 25 feet on shifts and tapers, and
10 feet where tighter control is required by the Engineer.

All channelizing devices used within a construction sequence, i.e., lane closure, shoulder closure,
etc. on this project, shall be the same type of device.  No intermixing of different types of
channelizing devices will be allowed within a construction sequence on this project.

Temporary and Permanent Pavement Markings

Temporary pavement marking shall consist of:

4" white Type R Temporary Pavement Marking
4" yellow Type R Temporary Pavement Marking
4" white Type NR Temporary Pavement Marking (mainline only)
4" yellow Type NR Temporary Pavement Marking (mainline only)

Placement of temporary pavement markers shall be conducted inside a lane closure. The markers
shall be spaced at 50 feet along the centerline and shall be as specified in the Materials Sampling
Guide, Qualified Products List.  Lane lines and edge lines are 4 inch solid stripes.

All existing longitudinal pavement markings that are removed for traffic control or obliterated
during construction operations shall be replaced with 4 inch yellow or 4 inch white Waterborne
Pavement Marking.  Permanent pavement markings shall be a part of this contract and shall be
waterborne paint for lane lines and edge lines.  

MEASUREMENT AND PAYMENT

The estimate of quantities for maintaining traffic is based on signing and related traffic control
devices for single lane closures.

No additional compensation will be paid for contractor delay on construction and coordination of
their operations due to traffic maintenance conflicts with other construction projects except for
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Delays on construction and coordination of their operations due to traffic maintenance conflicts
with other construction projects will be considered as a basis for extension of contract time, but
will not be considered a basis for extra compensation for suspensions of work, idled equipment,
or labor.

Contract Item (Pay Item) Pay Unit

Maintaining Traffic   . . . . . . . . . . . . . . . . . . . . . . . . . . . . Lump Sum

The estimate of quantities for maintaining traffic is based on signing and related traffic control
devices for two-single lane closures.

Any additional signing or maintaining traffic devices required to expedite the construction shall
be at the Contractor's expense

Estimated Quantities*

Minor Traffic Devices 1 lump sum
Lighted Arrow, Type C, Furn 2 each
Lighted Arrow, Type C, Operated 2 each
Plastic Drum with High Intensity Sheeting, Lighted-Furnished 1140 each
Plastic Drum with High Intensity Sheeting, Lighted-Operated 1100 each
Barricade, Type III, Lighted, Furnished 4 each
Barricade, Type III, Lighted, Operated 4 each
Sign, Type A, Temp 130 sft
Sign, Type B, Temp    750 sft
Sign Covers 16 each
Sign, Portable, Changeable, Furn 2 each
Sign, Portable, Changeable, Oper 2 each
Pavt Mrkg, Type R, 4" White, Temp 1640 ft
Pavt Mrkg, Type R, 4" Yellow, Temp 985 ft
Pavt Mrkg, Type NR, Paint, 4" White, Temp 985 ft
Pavt Mrkg, Type NR, Paint, 4" Yellow, Temp 650 ft

*These quantities are for informational purposes only.  They shall be included in the pay item
Maintaining Traffic.
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Chapter 14 
 
 

ESTIMATING 
 

 
 
The following attachments will assist in estimating Capital Scheduled Maintenance 
projects: 
 
A. CSM BRIDGE PROJECT COST ESTIMATING FORM 

 
The electronic file for this estimating workbook is available in Excel and 
includes 30 Bridge Estimate Sheets and a Project Summary.  For multiple 
bridge entries, the information on the Estimate Sheets will be transferred 
to the Project Summary and totaled.  The unit prices have been updated 
per the bid prices in 2005, as of 2/15/06. 
 
Click here to access the CSM Cost Estimate Workbook in Excel format. 

 
B. TRNS*PORT PAY ITEM CODES 
   
  The TRNS*PORT pay code item numbers are listed for the most 

commonly used pay items for CSM projects.  These pay codes have been 
revised to correspond with the 2003 Standard Specifications for 
Construction.     



_______________REGION FY_________

ENGINEER: DATE: DECK AREA:      STRUCTURE NO:
LOCATION: DECK DIM: XXX-XXXXX
PRIMARY WORK ACTIVITY: STR. TYPE:

WORK ACTIVITIES
QUANTITY DIMENSION UNIT COST TOTAL

DECK 
Bridge Deck Surface Repair (deck patching) SYD $585.00 /SYD  
Patching Concrete, C-L (deck or barrier rail patching) CYD $800.00 /CYD  
Crack Sealer FT $3.85 /FT  
Water Repellant Treatment, Penetrating (deck surface) SYD $13.80 /SYD  
Concrete Surface Coating (concrete barrier rail, deck slab fascia) *SYD $12.00 /SYD  
Resealing Bridge Construction Joints (hot poured rubber) FT $12.00 /FT  
End Header Replacement FT $100.00 /FT  
Expansion Joint Device FT $143.00 /FT  
Concrete, Grade D CYD $800.00 /CYD  
Reinforcement, Steel, Epoxy Coated LBS $1.25 /LB  
Adhesive Anchoring of Horiz. Bars __" EA $17.00 /EA  
Drain Casting, Type 1 EA $600.00 /EA  
Drain Casting, Type 2 EA $800.00 /EA  
Drain Casting Assembly, Type 1 EA $850.00 /EA  
Drain Casting Assembly, Type 2 EA $1,000.00 /EA  
Deck Drain , Extension EA $450.00 /EA  
Downspout Replacement EA $2,000.00 /EA  
PVC Downspout EA $2,500.00 /EA  
PE End Header Box System EA $2,500.00 /EA  
Epoxy Overlay (usually CPM) SYD $35.00 /SYD  
Embedded Galvanic Anode EA $24.00 /EA  
Other  

SUPERSTRUCTURE 
Spot Painting (80% clean, 20% coat) *SFT $15.00 /SFT  
Patching Concrete, C-L (concrete beam patching) CYD $800.00 /CYD  
Water Repellent Treatment, Penetrating (concrete fascia beams) SYD $13.80 /SYD  
Concrete Surface Coating (concrete fascia beams) *SYD $12.00 /SYD  
Other  

SUBSTRUCTURE 
Patching Concrete, C-L or C (substructure patching) CYD $800.00 /CYD  
Concrete Surface Coating (vertical surfaces) *SYD $12.00 /SYD  
Substructure Horizontal Surface Sealer (horizontal surfaces) *SYD $17.00 /SYD  
Water Repellent Treatment, Penetrating SYD $13.80 /SYD  
Other  

DEMOLITION
Hand Chipping, Shallow (~3" deep) SYD $125.00 /SYD  
Hand Chipping, Deep (~6" deep min) SYD $180.00 /SYD  
Hand Chipping, Other Than Deck (vertical & overhead surfaces) CFT $65.00 /CFT  
Patch Forming (vertical & overhead surfaces) SFT $28.00 /SFT  
Deck Joint, Remove FT $115.00 /FT  
False Decking SFT $1.40 /SFT  
Epoxy Overlay, Remove SYD $20.00 /SYD  
Structures, Rehabilitation, Rem Portions (slope protection removal) *CYD $200.00 /CYD  
Structures, Rehabilitation, Rem Portions (drain casting removal) *EA $250.00 /EA  
Other  

MISCELLANEOUS
Joint, Expansion, Erg (pavement joint) FT $11.25 /FT  
Joint, Pressure Relief, 4 inch FT $40.00 /FT  
Embankment, Structure, CIP CYD $22.00 /CYD  
Backfill, Structure, CIP CYD $18.00 /CYD  
Riprap, Grouted SYD $75.00 /SYD  
Riprap, Heavy SYD $49.00 /SYD  
Riprap, Plain SYD $45.00 /SYD  
Slope Paving, Header FT $70.00 /FT  
Slope Paving, Concrete SYD $68.00 /SYD  
Slope Paving, Precast Concrete SYD $55.00 /SYD  
Other  

TRAFFIC CONTROL
Maintaining Traffic (from TSC or Region T&S) LS LS  
Other  

MOBILIZATION 5 % $0.00 $0

(DOES NOT INCLUDE PE & CE) CONSTRUCTION TOTAL $0
* Estimated as SYD, Paid for as LUMP SUM
Rev. 3/6/06

CAPITAL SCHEDULED MAINTENANCE
BRIDGE PROJECT COST ESTIMATE
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TRNS*PORT PAY ITEM CODES 
for 

BRIDGE CAPITAL SCHEDULED MAINTENANCE 
- FREQUENTLY USED PAY ITEMS - 

2003 Spec Book 
 
  
 Code #   Pay Item                    Pay Unit 
          
 1000001  Mobilization, Max $______     LS 
 
 2050012  Embankment, Structure, CIP     Cyd 
 
 2060002  Backfill, Structure, CIP     Cyd 
 
 6030021  Joint, Expansion, Erg      Ft 
  
 6037001  Joint, Pressure Relief, 4 inch     Ft 
 
 7060001  Concrete Grade D      Cyd 
  
 7060031  Expansion Joint Device     Ft 
           
 7060032  False Decking       Sft 
 
 7060035  Reinforcement, Steel, Epoxy Coated    Lbs 
 
 7060040  Water Repellant Treatment, Penetrating   Syd  
  
 7067051  Substructure Horizontal Surface Sealer (Str. #)  LS 
 
 7067051  Conc. Surface Coating (Str. #)    LS 
 
 7120003  Hand Chipping, Shallow     Syd 
 
 7120004  Hand Chipping, Deep      Syd 
 
 7120007  Hand Chipping, Other Than Deck    Cft 
 
 7120017  Patch, Forming      Sft 
 
 712xxxx  Adhesive Anchoring of Horiz. Bars, ___”   Ea 
 
 7120070  Structures, Rehabilitation, Rem Portions (Str. #)  LS 
 
 7120071  Deck Joint, Remove      Ft 
 
 7120073  End Header Replacement     Ft 
 
 7120110  Patching Concrete, C      Cyd 
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 7120112  Patching Concrete, C-L     Cyd 
 
 7127001  Crack Sealer       Ft 
 
 7127001  Resealing Bridge Construction Joints   Ft 
 
 7127011  Bridge Deck Surface Repair     Syd 
 
 7127011  Epoxy Overlay       Syd 
 
 7127011  Epoxy Overlay, Removal     Syd 
 
 7127050  Embedded Galvanic Anode     Ea 
 
 7127051  Patching Concrete, (Type C-L) – Special   LS 
 
 7157051  Steel Structure, Cleaning, Spot, Type 4 (Str. #)  LS 
    
 7157051  Steel Structure, Coating, Spot, Type 4 (Str. #)  LS 
     
 7170001  Drain Casting, Type 1      Ea 
 
 7170002  Drain Casting, Type 2      Ea 
 
 7170010  Drain Casting Assembly, Type 1    Ea 
 
 7170011  Drain Casting Assembly, Type 2    Ea 
 
 7170065  Deck Drain, Extension     Ea 
 

 7170050  Downspout Replacement     Ea 
 
 7177050  PVC Downspout      Ea 
 
 7177050  PE End Header Box System     Ea 
  
 8127051  Maintaining Traffic      LS 
 
 8130001  Riprap, Grouted      Syd 
 
 8130005  Riprap, Heavy       Syd 
  
 8130010  Riprap, Plain       Syd 
 
 8130015  Slope Paving Header      Ft 
 
 8130020  Slope Paving, Concrete     Syd 
 
 8130025  Slope Paving, Precast Concrete    Syd 
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Appendix A 
 
 

THIN EPOXY OVERLAY 
 
 

 Thin epoxy overlay is considered a CPM work activity, but with concurrence from the Bridge 
Operations Unit in Lansing can be included in bridge CSM projects. 

 
(Notes from discussion with John Staton, Doug Branch, Tom Miller and Anthony Dionise 10/01, 
updated 12/03): 

 
• Special Provision is called “Thin Epoxy Polymer Bridge Deck Overlay”.  This is a 

two-coat system often called a “floodcoat”, although floodcoat  was at one time a 
one-coat system. 

 
• Pay Item: miscellaneous item called “Epoxy Overlay”, paid for as Square Yard. 

 
• When to use:  Applicable only when deck has very little deterioration except 

multiple thin cracks, maybe a few small spalls.  It bridges thin cracks and seals 
the deck well.  However, if there are only a few cracks in the deck surface, 
consider crack sealing instead of thin epoxy overlay. 

 
• How to use:  Proper preparation is essential!  Follow Special Provision to the 

letter.  
  

• Thickness: Even with 2 coats it’s quite thin (epoxy with stones bonded for friction 
surface).  No approach work needed to transition grade. 

 
• Time for construction: can usually do one lane of a bridge in a day, then shift 

traffic and do the second lane on day two.  Curing can take up to 8 hours 
(depends on specific product and temperature during application.) 

 
• Can be applied over latex modified concrete, and even over bituminous surfaces 

as long as properly prepped.  (Used on roads for snowmobile crossings). 
 
• Limitations:  Do NOT use on decks over side-by-side box beams or stay-in-place 

forms.  This recommendation comes directly from the suppliers and has to do 
with trapping moisture in the deck. 

 
• Expected Life:  A well prepared thin epoxy overlay will last 10-15 years or more.  

Can then be milled off and either re-applied or hydrodemolish (after milling) for 
conventional concrete overlay.  See special provision for “Removal of Thin Epoxy 
Polymer Bridge Deck Overlay”. 

 
• Cost: Per 2005 average bids (WIRS) - $35/syd.  
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THIN EPOXY POLYMER BRIDGE DECK OVERLAY 
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a.  Description. This work shall consist of providing all labor, materials, and equipment for 
cleaning/preparing entire deck surface and applying a two-coat epoxy overlay. 
 
 b.  Materials. The epoxy system used to overlay the structure shall be a two component, 
high solids system.  Containers shall be marked clearly “Part A” or “Part B”.  The epoxies that 
are approved by MDOT for thin overlays are as follows: 
 

Tamms Flexolith 216 Tamms Industries, Inc. (Steve Allegrina) 
46771 Danbridge 
Plymouth, MI 48170 
(800) 218-2667 

Unitex Propoxy Type III DOT Unitex, Inc. (Jerry Byrne) 
3101 Gardner 
Kansas City, MO 64120 
(816) 231-7700 

Poly-Carb Flexogrid Mark - 163 Poly-Carb, Inc. (Bruce Roeder) 
33095 Brainbridge Road 
Cleveland, OH 44139 
(440) 248-1223 

E-Bond 526-Lo-Mod Ridgemoor Supply Inc. (Stan Bosscher) 
4484 Roger B. Chaffee Dr. 
Kentwood, MI 49548 
616-532-0782 

Axson Akabond 811 Axson North America Inc. (John Maher) 
1611 Hults Drive 
Eaton Rapids, MI 48827 
(517) 663-8191 

 
 The aggregate shall be angular, having less than 0.2% moisture and free of dirt, clay, 
asphalt, and other foreign or organic materials.  The aggregate shall have a minimum Mohs’ 
hardness of 7.  Unless otherwise approved, the aggregate shall be chosen from the following 
list: 
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Vendor Product Gradation Type 

Best Sand 
Chris Calhoun 
P.O. Box 87 
Chardon, OH 44024 
(800) 237-4986 
Fax: (216) 285-4109 

#612 Quartz 

Unimin Corp. 
Ken Booz 
P.O. Box 254 
Mauricetown, NJ 08329 
(800) 257-7034 
Fax: (856)327-4107 

EP-5 Modified Quartz 

Manufacturers Minerals Co. 
Jim Adderson 
1215 Monster Road 
Renton, Washington 98055 
(425) 228-2120 
Fax: (425) 228-2199 

BT - 6x10 River 
Rock 

Humble Sand and Gravel, Inc. 
Mary 
800 S. College Road, P.O. Box 217 
Picher, Oklahoma 74360 
(918) 673-1737 
Fax: (918) 673-1749 

Size: #7 Chipped 
Flint 

  
 c. Equipment. For the epoxy overlay, the distribution system or distributor shall accurately 
blend the epoxy resin and hardening agent, and shall uniformly and accurately apply the epoxy 
materials at the specified rate to the bridge deck in such a manner as to cover 100% of the work 
area including one inch of the vertical face of curb/barrier.  The fine aggregate spreader shall be 
propelled in such a manner as to uniformly and accurately apply dry aggregate to cover 100% of 
the epoxy material.  The vacuum truck shall be self-propelled. 
 
 For hand applications, equipment shall consist of calibrated containers, a paddle type mixer, 
notched squeegees, and stiff bristle brooms, which are suitable for mixing and applying the 
epoxy and aggregate. 
 
 d.  Construction.  
 
 Surface Preparation. Before placement of the overlay, the Contractor shall clean the entire 
deck surface by shotblasting to remove asphaltic material, oils dirt, rubber curing compounds, 
paint carbonation, laitance, weak surface mortar and other potentially detrimental materials, 
which may interfere with the bonding or curing of the overlay.  Acceptable cleaning is usually 
achieved by significantly changing the color of the concrete and mortar and beginning to expose 
course aggregate particles.  The prepared deck shall meet the International Concrete Repair 
Institute Guideline No. 03732, Selecting and Specifying Concrete Surface Preparation for 
Sealers, Coatings, and Polymer Overlays, concrete surface profile 7 (CSP 7).  Mortar which is 
sound, and soundly bonded to the course aggregate, must have open pores due to cleaning to 
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be considered adequate for bond.  Traffic paint lines shall be removed and replaced at the 
completion of the overlay.  A vacuum cleaner or oil-free moisture-free air blast shall be used to 
remove all dust and other loose material.  Brooms shall not be used. 
 
 The epoxy overlay shall not be placed on concrete deck patches less than 28 days of age.  
Patching and cleaning operations shall be inspected and approved prior to placing the overlay.  
Any contamination of the deck, or to intermediate courses, after initial cleaning, shall be 
removed.  Both courses shall be applied within 24 hours following the final cleaning and prior to 
opening area to traffic.  There shall be no visible moisture present on the surface of the 
concrete at the time of application of the epoxy overlay.  A transparent polyethylene sheet (4 
mil) shall be taped to the deck in accordance with ASTM D4263.  All edges will be sealed with 
tape that will stick to the concrete substrate.  The plastic sheet will be left in place for a 
minimum of 2 hours to detect the presence of moisture in the deck concrete.  Alternate methods 
to detect moisture must be approved by the Engineer.  There shall be no moisture visible on the 
polyethylene sheet.  Compressed air may be used to dry the deck surface providing it is 
moisture and oil free. 
 
 During preparation of the surface, the expansion joints, and any other areas not to be 
overlayed, shall be protected from damage at all times.  The protection shall be removed once 
the epoxy and aggregate has been applied and prior to initial set.  Removing the protection shall 
be done soon enough to in no way harm the adjacent overlay.  Protection shall be applied again 
prior to the second coat and removed again prior to initial set as to not damage adjacent 
surfaces.  The protection shall meet the approval of the Engineer. 
 
 Application. Handling and mixing of the epoxy resin and hardening agent shall be 
performed in a safe manner to achieve the desired results in accordance with the 
manufacturer’s recommendations for a two-coat system or as directed by the Engineer.  Epoxy 
overlay materials shall not be placed when surface or ambient temperature is less than 50 ΕF.  
Epoxy overlay materials also shall not be placed if weather or surface conditions are such that 
the material cannot be properly handled, placed, and cured within the manufacturer’s 
requirements and specified requirements of traffic control. 
 
 The epoxy overlay shall be applied in 2 separate courses in accordance with the 
manufacturer’s recommendation for a two-coat system with the following rate of application.  
First course shall be no less than 40 ft2/gal.  The second course shall be no less than 20 ft2/gal.   
 
 Application of aggregate to both the first, and second courses shall be of sufficient quantity 
so the entire surface is covered in excess.  No bleed through, or wet spots shall be visible in the 
overlay. 
 
 After the epoxy mixture has been prepared for the overlay, it shall be immediately and 
uniformly applied to the surface of the bridge deck with a notched squeegee.  Epoxy shall not 
be applied if the ambient air temperature is to fall below 50 ΕF within 8 hours after application.  
The dry aggregate shall be applied in such a manner as to cover the epoxy mixture completely 
within 5 minutes any foot traffic on the epoxy shall be minimized and only done with steel spiked 
shoes.  Spikes shall be similar to steel spikes on golf shoes or as approved by the Engineer.  
First course applications, which do not receive enough sand shall be removed and replaced.  A 
second course insufficiently sanded may be left in place, but will require additional applications 
before opening to traffic.  Each course of epoxy overlay shall be cured until vacuuming or 
brooming can be performed without tearing or damaging the surface.  Traffic or equipment shall 
not be permitted on the overlay surface during the curing period.  After the first course curing 
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period, all loose aggregate shall be removed by vacuuming or brooming and the next overlay 
course applied to completion.  The minimum curing periods shall be according to the 
manufacturer’s recommendations, as follows, or as directed by the Engineer. 
 

Anticipated Cure Time (Hours) 

Average Temp. of Deck, Epoxy and Aggregate Components, ΕF. 

Temp Range 60 - 60-65 65-70 70-75 75-80 80-85 85+ 

1st Course  4 3 2.5 2 1.5 1 

2nd Course *** 6.5 5 4 3 3 3 
***Second course shall be cured for minimum of 8 hours if the air temperature drops below 60 
ΕF during the curing period, or per the manufacturer’s recommendations. 
 
 The Contractor shall plan and prosecute the work to provide the minimum curing periods as 
specified herein, or other longer minimum curing periods as recommended by the manufacturer 
prior to opening to public or construction traffic, unless otherwise permitted.  First course 
applications shall not be opened to traffic.  Any contamination of the first course, prior to 
application of the second course, detrimental to adhesion of the second course shall be 
removed from the first course at Contractor’s expense. 
 
 In the event the Contractor’s operation damages or mars the epoxy overlay, the Contractor 
shall remove the damaged areas and replace the various courses in accordance with this 
special provision at no additional cost to the Department. 
 
 For each batch provided, the Contractor shall provide the Engineer with all records 
including, but not limited to, the following: 
       
  1.  batch numbers and sizes 
  2.  location of batches as placed on deck, referenced by stations 
  3.  batch time 
  4.  temperature of air, deck surface, epoxy components, including aggregates 
  5.  loose aggregate removal time 
  6.  time open to traffic 
 
 e.  Measurement and Payment. The complete work as described will be paid for at the 
contract unit price for the following contract item (pay item): 
 
  Contract Item (Pay Item)                      Pay Unit 
 
  Epoxy Overlay………………………………………………………………………Square Yard 
  
 Payment for Epoxy Overlay includes all material, labor, and equipment required for 
cleaning, preparing and applying a two-coat overlay system including miscellaneous clean-up. 
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a. Description. Remove thin epoxy polymer overlays on bridge decks or bridge deck 
shoulders according to the Standard Specifications for Construction and this special provision. 
    

b. Construction. Remove the existing epoxy overlay by scarifying 3/8 inch depth from the 
top surface of the epoxy overlay.  Minimize damage to the underlying concrete substrate from 
the milling operation.  Remove the epoxy overlay as close as possible to the barrier wall, drain 
structures, and bridge joints to avoid damage.  Hand chip with a maximum 15 pound chipping 
hammer, hand grinder, scabbler, or other methods approved by the Engineer to remove the 
epoxy overlay material from around the above mentioned structures.  If a new thin epoxy 
polymer overlay is to be installed, perform all work according to the special provision for Thin 
Epoxy Polymer Bridge Deck Overlay.  
 

c. Measurement and Payment.  The completed work as described will be measured and 
paid for at the contract price for the following contract item (pay item):   
     

 Contract Item (Pay Item) Pay Unit 
 

 Epoxy Overlay, Removal…………………………………………………………..Square Yard  
 

 Measurement for Epoxy Overlay, Removal will be based on actual deck surface area of 
removal.  Payment includes all materials, equipment, and labor necessary to remove and 
properly dispose of the epoxy polymer overlay as described in this special provision.  
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CERTIFICATION & ACCEPTANCE – Type 2
(For Capital Preventive Maintenance, Capital Scheduled Maintenance & Non-Freeway Resurfacing Projects Only - 9/19/03) 

(Page 1 of 5) 

Funding       Control Section-Job Numbers (list all)  Project Length  Route Number 

Project limits (POB & POE) 

Description of Work 

Ex. Road/Bridge Cross-Section & Number of Lanes  Prop. Road/Bridge Cross Section & Number of Lanes 

Design Speed   Posted Speed   Scheduled Let Date  Proposed Let Date 

This certification & acceptance form must be completed for each project.  Each line will be completed with 
either a yes, not applicable (N/A) or initials.  The Project Manager will assure, by signature, that the 
Certification & Acceptance (pages 1-4) is completed prior to submitting the log/proposal to the 
Specifications and Estimates Unit. 

Environmental

This Project is classified as a Categorical Exclusion.  If an Environmental
(Yes or N/A) Classification Form 1775 was completed, a copy is attached.  There has been no 

significant change in scope of work that would require reevaluation of the environmental 
classification. {Categorical Exclusions that have no work outside the shoulders/curbs or 
do not require a detour, have no environmental  concerns and will not have an 
Environmental Classification Form 1775 prepared.} 

  Mitigation measures in the environmental document have been included in plans and 
(Yes or N/A) proposal. Attach copies of the mitigation measures that were required in the 

environmental document. {Such measures could involve construction, noise, 
archeological and historic sites, wetlands, floodplain encroachments, etc.} Make sure that 
an adequate amount of soil erosion control measures have been provided and that they 
are included in the plans.  If not included in the project, indicate reasons for change and 
acceptance, as proposed. 

  Permits, if required, have been obtained and included in the proposal.  Provisions for 
(Yes or N/A) handling special conditions of permits have been incorporated in plans or proposal as 

needed.  Attach a copy of the required permits to this checklist.  (See Environmental 
Classification Form 1775 for permit information.) {Contact the Environmental Section six 
months prior to the plan completion date to initiate the permit application process (See 
MDOT Environmental Contact Directory).} 

         REQUIRED
         Yes No  

DEQ-Surface Water Quality (Sanitary)     
  DEQ-Drinking Water & Radiological Protection   
  DEQ-Land & Water Management    
  Corps of Engineers-      
  Coast Guard-Navigation Clearance    
  Airport-Clearance      
  EPA        
  NPDES-Notice of Coverage (> 5 acres)   
  Other (   )     

    ___ ___    
    ___ ___   
    ___ ___    
    ___ ___    
    ___ ___   
    ___ ___    
    ___ ___  
    ___ ___  
    ___ ___ 
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(Page 2 of 5) 

Utility Coordination

  All private and municipal utilities relocations, if required, have been completed. If 
(Yes or N/A ) relocation is not to be completed prior to award date, a coordination clause has been 

included in the proposal.  All required reimbursable relocation costs have been 
authorized.  A Utility Relocation Status Report, signed by the Region/TSC utility 
coordinator, is included in the log/proposal.  

  This project does not include any work beyond the outside edge of shoulder or require 
(Yes or N/A) any excavation, trenching, boring, etc. into the aggregate base or subbase material.  

Guardrail work is not included. A Utility Status - Capital Preventive Maintenance Form, 
signed by the CPM - Project Manager is included in the log/proposal. 

Materials

  Guarantee Clauses and Warranties.  Bridge painting and landscaping are approved for 
(Yes or N/A) warranty clauses.  Also, other materials may have warranties if properly justified and 

approved by FHWA (see FAPG 635.413). 

  Salvaged Highway Materials(guardrails, signs, etc.) delivered to MDOT or other  public
(Yes or N/A) agencies.

1.  A non-federal participating item must be set up to cover cost of transporting salvaged 
     material to an off-site location. 

  2.  A salvage value must be credited to the project if the item’s value is more than 
       $5000.  (No credit is necessary if the material will be used on another federal- 
       aid project). 

  Materials furnished by a public agency.  A public interest finding is necessary to 
(Yes or N/A) document that the cost of material is not more than a contract average bid price (See 

FAPG 635.407). 

  Alternate products.  When necessary to specify a brand name material, a minimum of 
(Yes or N/A) two brand names “or approved equal” must be specified.  Single brand names can only 

be specified if one of the following apply: 
  1.  Certification is made to FHWA that there are no suitable alternatives. 

2.  Certification is made to FHWA that the item is needed for synchronization with 
       existing highway facilities.  For example: the item is needed to match existing items for 
       ease of maintenance. 
  3. The item is part of an experimental work plan (See FAPG 635.411). 

  Non-standard items are covered by special provisions, supplemental specifications or 
(Yes or N/A) special details in proposal or plans. { All 7000 code numbers not covered in the current 

Standard Specifications for Construction must have a special provision included in the 
proposal.  All items with item code numbers that are not presently covered by the current 
Standard Specifications for Construction should have either a Supplemental Specification 
or a Special Provision written to cover this item (Contact the Specifications and Estimate 
Unit for information).} 

  If experimental features are included, an approved work plan has been approved for the 
(Yes or N/A) experimental feature (FAPG sec.511). 
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CERTIFICATION & ACCEPTANCE – Type 2
(Page 3 of 5) 

Design

  The design of the project is in compliance with the Program Guidelines included in the 
(Yes)  current Capital Preventive Maintenance Program Manual. 

  The format of the plans is in compliance with FAPG 630B, Supplement. 
(Yes) 

  Clear roadside cross sections are provided according to 3R guidelines or AASHTO 
(Yes)  Roadside Design Guide criteria. 

  Landscaping projects where there is a separate job number for landscaping, should 
(Yes or N/A) have at least 1/4% of the expenditure for planting native wildflowers.  A waiver must be 

requested for exceptions (See FAPG sec. 752.11). {Attach a copy of the waiver, if
appropriate (see Roadside Development Section for information).}

Review by Others

  Lighting, if required, is in accordance with AASHTO Guide. The Design Engineer - 
(Initials or N/A) Electrical Unit has reviewed any electrical items included in the plans. 

  Water main and sanitary sewers relocated within the project limits have been reviewed 
(Initials or N/A) by the Design Engineer-Municipal Utilities.  The Municipal Utilities unit has reviewed any 

water main or sanitary sewer items included in the plans.  

  Project drainage, floodplain encroachments, and waterway crossing modifications 
(Initials or N/A) requiring a DEQ permit and hydraulic information in the plans have been reviewed by the 

Design Engineer-Hydraulics/Hydrology (See FAPG Sec. 650). 

Governmental and Railroad Coordination

  Required city, county, township, and/or private party agreements have been initiated. 
(Initials or N/A) 

AGRMNT NO.    Name of party           Purpose 

AGRMNT NO.    Name of party           Purpose 

  Any construction that impacts an at grade railroad crossing or railroad-highway grade 
(Initials) separation has been coordinated with the Governmental and Railroad Coordination Unit.  

All required agreements, special provisions, coordination clauses and railroad force 
account authorizations have been completed. 

FORCE ACCOUNT WORK 

  An affirmative finding of cost effectiveness for force account work (if required under the  
(Yes or N/A) program responsibilities of the division) has been transmitted to Design Division.  The 

document includes who will do the work and how it should be coordinated with the 
contractor. 

Consultants
(For CPM projects prepared by MDOT Consultants) 

  Items of work included in the plans that were prepared by an MDOT Consultant have 
(Yes or N/A) been reviewed for compliance with MDOT standards, guidelines and procedures. 

  CPM - Project Manager    Date
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Region/TSC  Traffic  And Safety Project Review

Control Section       Date 

Job Number      Route Number  

Location  

Traffic Signs and Delineation 

  Permanent Signing has been reviewed and found in compliance with the MMUTCD, 
(Yes or N/A) except as noted under comments below.

  Permanent Pavement Marking has been reviewed and found in compliance with the 
(Yes or N/A) MMUTCD, except as noted under comments below.

Traffic Signals 

  Traffic signal control devices have been reviewed and found in compliance with the 
(Yes or N/A) MMUTCD, except as noted under comments below.

Geometric Design

  Any geometric design changes or additions have been reviewed and found in 
(Yes or N/A) accordance with current Geometric Design Guides, except as noted under comments 

below.

Force Account Work

An affirmative finding of cost effectiveness for force account work (under the program 
(Yes or N/A) responsibility of this Division, e.g. traffic signals, pavement markings) has been 

transmitted to the Project Manager.  The document includes who will do the work and 
how it should be coordinated with the contractor. 

Guardrail
Any cable guardrail, blunt and/or turned down guardrail endings, and guardrail 

(Yes or N/A) connections to bridge rails and/or piers within the project limits have been upgraded to 
current standards. 

Consultant

All work performed by an MDOT Consultant in any of the above areas has been 
(Yes or  N/A) reviewed for compliance with MDOT procedures and policies. 

Comments

Signature - Region/TSC Traffic & Safety     Date 

CERTIFICATION & ACCEPTANCE – Type 2 0253 (9/03) 



Michigan Department  
    of Transportation 
        0253 (9/03) 

CERTIFICATION & ACCEPTANCE – Type 2
(Specifications and Estimates Unit) 

(Page 5 of 5) 

Control Section                                                                  Date 

Job Number      Route Number 

Location 

QUALITY ASSURANCE

  The plan/proposal package has been reviewed for compliance with MDOT standards, 
policies and procedures. 

SPECIFICATION AND ESTIMATE UNIT PROJECT REVIEW

  This project (does or does not) have the capability to support Disadvantaged Business 
Enterprises.  The percent of DBE participation assigned to this project is                    %.

  Approval has been given by the Engineer of Design for an advertising period which is 
less than three (3) weeks for the following reasons: 

Comments

  The estimated unit prices are reasonable. 

  Engineering and contingency charges are not more than 5 percent. 

The above project is authorized for advertising. 

Supervisor, Specifications & Estimates Unit    Date 
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